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Site ST012 Outline

« Summary of Activities Since February BCT
update

 Update on JP-4 degradation based on
methane at SVE system

 LNAPL Monitoring/Removal Update
 Path Forward
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Site ST012 Activities Since February

 Continued SVE operation

« Continued LNAPL screening in accessible SEE
wells and Phase | characterization wells

 EBR Pilot Study Implementation Work Plan
under AF review
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JP-4 Degradation Based on
Methane Removed with SVE
(through 15 Mar)

3/27/2018 4

ED_005025_00007791-00004



Site ST012 SVE System Equivalent JP-4
Degradation Based on Methane Removed

{hased on methans extracted by SVE systam)
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Estimates through 15 Mar 2018.
Estimated JP-4 degradation as methane is in addition to JP-4 removal reported for

3/27/2018 SVE
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LNAPL Monitoring Update
(through 16 Mar)
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LNAPL Monitoring/Removal Status
Cobble Zone

3/27/2018
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LNAPL Monitoring/Removal Status
Cobble Zone
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LNAPL Monitoring/Removal Status
Upper Water Bearing Zone
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3/27/2018
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LNAPL Monitoring/Removal Status

Upper Water Bearing Zone
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LNAPL Monitoring/Removal Status
Lower Saturated Zone

L s

;

3/27/2018 = ‘ 1

ED_005025_00007791-00011



LNAPL Monitoring/Removal Status
Lower Saturated Zone
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ST012 LNAPL Monitoring/Removal

Summary

« (CZ-~7 gallons of LNAPL
removed. None since Nov
2016

«  UWBZ - 956 gallons® of
LNAPL removed. None
since Apr 2017.

«  L8&Z - 2,667 gallons™ of
LNAPL removed. 10
gallons removed since Feb
2017 update (W11, W37,
L.SZ36, LSZ43).

*LNAPL previously included in
UWBZ total for ST012-UWBZ32
L8247 was moved completely
to LSZ total

3/27/2018
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Bonthly LNAPL Removed in Each Jone

Removal Removal Diminished  Recovery <100 gal/mo <20

following initial following  removal due to following pump from LSZ, gal/mo

eductor remaining pump failure  replacement  outside of from

removals eductor former TTZs  LSZ
removals
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Site ST012 Activities Mar-May

« Continued SVE operation

 Continued LNAPL screening

e Submit Pilot Study Implementation Work Plan 30 Mar
 Re-baseline Sampling 2-27 Apr
« EBR Construction 2 Apr — mid May

— Injection piping

— Pump relocation/installation

— Sulfate storage area/order sodium sulfate
— Sulfate mixing tanks

- EBR
— Startup extraction/shakedown treatment system mid May
— Evaluate effect on LNAPL accumulation/recovery mid May
— Injections TBD (early June depending on LNAPL response)
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